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Agreement and Consent Order (HFFACQ), Change Requests M-13-01-02 and
M-16-01-04, dated September 17, 2001

Dear Mr. Klein:

We are writing in response to your letter dated September 17, 2001, seeking to modify
HFFACO requirements. Enclosed with your letter were DOE’s HFFACO change requests
M-13-01-02 and M-16-01-04 requesting a delay in upcoming M-13 and M-16 milestones
governing submittal of 200 area RI/FS work plans and completion of 100 area remedial actions.

We have reviewed your letter and the attached change control forms and have carefully
considered your request, but must disapprove these DOE requests pursuant to HFFACO Action
Plan section 12.3.3. The requests are being disapproved because DOE has not demonstrated that
good cause for modification exists and has not met the requirements of HFFACO Action Plan
section 12.3.2 for requesting an extension.

DOE proposes that the existing M-13-00L milestone requirement to submit three 200 area
RI/FS work plans be changed to require just one. DOE indicates that the change is needed
because current efforts to identify the planning gap between current HFFACO milestones and the
implementation plan for its Hanford 2012 strategy may impact existing milestones and contracts.
DOE proposes that work be delayed even before any agreements have been reached on whether
to implement the Hanford 2012 strategy and, if so, how to implement it.

It remains to be seen whether the strategy will even impact the M-13-00L milestone.
Submittal of the three work plans as required in the milestone would not preclude shifting to an
alternate approach to implement the 2012 strategy. Therefore, the fact that a strategy is in
development does not warrant delaying the submittal of two of the three required RI/FS work
plans. It is critically important that HFFACO work not be unnecessarily delayed while the
parties engage in such planning discussions.
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Also, the proposed change to M-13-00L is not consistent with the Fiscal Year 2001-2003
Detailed Work Plan signed by DOE officials last September, which clearly states that three work
plans are to be submitted. Nor is the proposed change consistent with the M-13-26 Change
Package signed by DOE and EPA on April 19,2001, which acknowledges that receipt of the 200
PW-1 work plan would be fulfillment, in part, of M-13-00L. DOE did not engage EPA and
Ecology in any discussions on changing these milestones in advance of submitting the change
requests.

DQE also points to the discussions underway on the Hanford 2012 strategy as the basis
for requesting a change to the M-16-00F milestone to establish a completion date for all 100 area
remedial actions by December 31, 2001. The proposed change is not warranted. In September
2000, the last Record of Decision was issued for the 100 Area Burial Grounds. The schedule
allows DOE time to complete the Remedial Design/Remedial Action Work Plan which includes
an enforceable schedule and milestone commitments (about 1 year) and obtain final approval of
the plan, thus completing negotiations on the remedial action schedule by December 31, 2001.

The HFFACQO reflects the commitment of the three parties to move forward in
accordance with existing milestones without delay unless compelling circumstances arise such
as a force majeure event or a failure of the regulatory agencies to meet a requirement that results
in delay. Ongoing planning discussions that may or may not have implications for milestones M-
13-00L and M-16-00F do not constitute good cause.

Section 12.3.2 of the HFFACO Action Plan requires requests for extensions to specify the
length of the extension sought and identify any related time table or schedule that would be
affected if the extension were granted. DOE has not specified the length of the extension sought
for the M-13-00L milestone, but instead has proposed target dates for negotiations to address
milestone commitments that would be eliminated or changed by the proposal.

Also, DOE has not identified the impact the change would have on other milestones as
required. Delaying RI/FS work would be expected to impact M-15 and M-20 milestones.
Milestone M- 15 requires the completion of all waste site investigations for the 200 area by
December 21, 2008. Milestone M-20 establishes February 2004 as the completion date for
submittal of all RCRA land disposal unit closure plans and facility part B permits. The timing on
each operable unit RI/FS work plan submittal was coordinated specifically to allow DOE and
Ecology to characterize the RCRA land disposal units during the RI/FS, utilize the data to
develop the closure plan, and help establish a plan for the entire operable unit cleanup. Again,
DOE’s request did not identify any discussion of the impact the proposed change would have on
these milestones.

EPA and Ecology cannot in good conscience replace the M-13-00L milestone for
important site investigation and cleanup work with an unenforceable commitment to negotiate
new milestones by target dates, nor can the Agencies agree to delay the M-16-00F deadline when



all remedial action decisions in the 100 area have been made. DOE may dispute this disapproval
in accordance with the HFFACO.

Finally, change request M-13-01-02 indicates that failure to approve the request will
result in DOE submitting the two additional 200 area RI/FS work plans later than the December
31, 2001, milestone completion date. Unless and until a change is approved, DOE remains
responsible for complying with existing milestones. Failure to comply with the milestones may
result in enforcement action.

Sincerely,

Charles E. Fmdley om Fi s ns, Director
Acting Regional Adrmnlstr or Dep nt of Ecology
U.S. Environmental Protection State/of Washington

Agency, Region 10

cc: Russell Jim, YIN
Todd Martin, HAB
K. Niles, Oregon Energy
Michael Hughes, BHI
Keith Thomson, FHI
Joe Richards, CTUIR
Pat Sobotta, NPT
Administrative Record
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